## **Module 8.1 - PWA**

<ul><li>Created At</li></ul>	@May 8, 2025 11:13 AM			
Deployment Status	Fully Deployed			
🔆 Status	Done			
∷ Technologies	Drizzle ORM	Framer Motion	NextJS	
	TailwindCSS			

## **Tasks Tracker**

Aa Task name	÷¦÷ Status	Page	Due date	⊙     Difficulty	♣ Task type
Document Language Switching	Done	Global	@05/08/2025	Low	Docs
Custom Language Middleware	Done	Global	@05/08/2025	High	Back-end
Language Context	Done	Global	@05/08/2025	High	Front-end
Accessibility Information	Done	Info	@05/09/2025	Medium	Front-end
FAQ	Done	Info	@05/09/2025	Medium	Front-end
Lockers?	Done	Info	@05/09/2025	Low	Front-end
	Done	Info	@05/09/2025	Low	Front-end
Festival Introduction	Done	Homepage	@05/09/2025	High	Front-end
Localized stages data	Done	Мар	@05/12/2025	Medium	Back-end

Module 8.1 - PWA

				_	
Aa Task name	÷¦÷ Status	Page	Due date	<ul><li><b>⊙</b></li><li>Difficulty</li></ul>	♣ Task type
Stages in map	Done	Мар	@05/12/2025	High	Front-end
Stage data in database	Done	Мар	@05/12/2025	High	Back-end
<u>Drizzle</u> <u>Schema for</u> <u>stages</u>	Done	Мар	@05/12/2025	High	Back-end
Favicon + Title	Done	Global	@05/09/2025	High	Polish
	Done	Global	@05/09/2025	High	Docs
Fix location behaviour	Done	Мар	@05/12/2025	Medium	<b>Bug</b>
<u>Database</u> <u>Seeder</u>	Done	Global	@05/14/2025	Medium	Polish
<u>Create</u> <u>timetable logic</u>	Done	Timetable	@05/14/2025	High	Front-end
Favourite Acts	Done	Timetable	@05/15/2025	Medium	Front-end
<u>Timetable</u> <u>Context</u>	Done	Timetable	@05/15/2025	High	Front-end
Replace map image	Done	Мар	@05/15/2025	Low	Front-end
Add more markers to map	Done	Мар	@05/15/2025	Medium	Front-end
<u>Line markers</u> <u>on timetable</u>	Done	Timetable	@05/15/2025	Medium	Front-end
QR Code installation	Done	Global	@05/16/2025	High	Polish
	Done	Global	@05/16/2025	High	Docs
News on homepage	Done	Homepage	@05/19/2025	Medium	Front-end

Module 8.1 - PWA 2

Aa Task name	Siz Chatus	Page	■ Due date	©	♣ Task type
	Status	O rage		Difficulty	
Improve seeder with new lineup	Done	Timetable	@05/16/2025	Medium	Back-end
<u>Timetable</u> <u>filtering (genre)</u>	Done	Timetable	@05/20/2025	High	Back-end
Artist image	Done	Timetable	@05/26/2025	Low	Front-end
Check responsiveness	Done	Global	@05/26/2025	Medium	Front-end
Add Kanban to repo	Done	Global	@05/26/2025	Low	Docs
Add Drizzle setup to README	Done	Global	@05/26/2025	Medium	Docs
Improve mobile app dev questions	Done	Global	@05/26/2025	Low	Docs
Translate act descriptions	Done	Timetable	@05/26/2025	Low	

Module 8.1 - PWA 3